Public Works

Capital Projects Update

November 2018 Report

Introduction

This report is intended to provide a status update to the community , elected officials and administration on
a variety of the projects. This is not an all inclusive list of projects. If you have questions regarding this report

or a project, please contact City Hall at 425-334-1012.

Parks
Eagle Ridge Park Improvements

Cost Estimate: $75,000
Funding Source: Park Mitigation
Schedule: Under Construction

Current Status: Community garden complete. Parking
lot has natural discovery/play area constructed in the
rear area of the park. A grant application was
submitted to the Recreation and Conservation Office
for a playground and other park amenities.

Scope: This project consists of several phases over 10-
15 years. Key elements include construction of a
community garden (complete), paving a parking area
(complete), a playground, converting the existing barn
to an interpretive center, installation of public
restrooms and trails, an outdoor classroom and
frontage improvements including sidewalks.

20th Street SE—Hydroseed May 2018

Volunteers at Eagle Ridge Parks Planting a Rain Garden—October

2018

20th Street SE Playfield

Cost Estimate: $20,000

Funding Source: Park Mitigation
Schedule: Available for public use.
Current Status: Partially Complete

Scope: Turf has been reestablished with hydroseed
and allowed to grow for several weeks before opening
to the public. Project elements include new turf,
installation of an access road and pedestrian paths,
drainage improvements a new parking area, and a new
fence along 20th Street SE.



Parks

Cavalero Community Park

Cost Estimate: $290,000
Funding Source: General Fund
Schedule: Construction 2020

Current Status: Design is underway. Permit applications
submitted in August by Snohomish County.

Scope: This 35-acre property includes an off-leash dog area
with a gravel parking lot. Proposed park elements include a
skate park, open field areas, ballfields, sport courts,
playgrounds, walking trails, picnic facilities and interpretive
signs.

Cavalero Park—May 2018

Frontier Heights

Cost Estimate: $185,000
Funding Source: General Fund/Park Mitigation
Schedule: 2018 Design , 2019 Construction

Current Status: Design is underway. Recreation
Conservation Office grant application submitted for
Phase | improvements.

Scope: This project may be constructed in several
phases. Phasing will be determined by the park master
planning effort that is currently underway.

Frontier Heights Park—Draft Conceptual Drawing



North Cove Park—Conceptual Drawing

20th Street SE Widening/Improvement

Cost Estimate: $6,380,000

Funding Source: Puget Sound Regional Council
(PSRC), Transportation Improvement Board (TIB),
Local Funding Match

Schedule: Construction 2020

Current Status: Design is complete. Right-of-way
acquisition underway. The City has been awarded
$2.5 million from PSRC and has a pending grant
application with TIB for an additional $2.5 million.

Scope: Widening 20th Street SE to five lanes from
83rd Ave SE to 91st Ave SE. Project includes
sidewalks on both sides, increased pedestrian and
bicycle facilities and drainage improvements.

Parks

North Cove Park

Cost Estimate: To Be Determined
Funding Source: Grants, Real Estate Excise Tax (REET)
Schedule: Construction to begin in 2019.

Current Status: Archeological and Cultural Resources
Survey is complete. Preliminary/conceptual design is
complete.

Scope: This project includes several phases and is in
conjunction with the Main Street Project. Restoration
of the beach to allow for swimming includes removal
of saw mill debris and installation of sand/cobbles.
Future phases will include a great lawn, pavilion,
festival street, playgrounds and splash park.

Transportation

20th Street SE—Conceptual Cross Section



Frontier Village Access Road—90% Design

Main Street Redevelopment

Cost Estimate: To Be Determined

Funding Source: Grants, REET

Schedule: Design 2018/19, Construction 2019
Current Status: Design is underway.

Scope: Design and construction of main street
improvements from 16th Street NE to 20th Street
NE in downtown Lake Stevens. Improvements will
include a 7-ft wide sidewalk with a 5-ft planter
strip on the east side, a 10-ft wide mixed-use path
on the west side with a 5-ft wide planter strip,
parallel street parking, new lighting and
underground utilities.

Transportation

Frontier Village Access Road

Cost Estimate: $550,000

Funding Source: REET ||

Schedule: Construction in spring 2019.
Current Status: Design is nearly complete.

Scope: Design and construction of 340 feet of roadway
including a curbs, gutters, sidewalk and drainage
improvements to provide access from 4th St. NE into
Village Way. This project is necessary with the planned
intersection revisions associated with the WSDOT SR9/
SR204 project.

Main Street—Conceptual Overlay




91st Avenue SE and 4th Street SE
Sidewalk—Safe Routes to School

Cost Estimate: $622,000
Funding Source: Safe Routes to Schools Grant

Schedule: Construction will be complete in
December 2018.

Current Status: Construction is underway.

Scope: Construction of 1,000 feet of multi-use path
sidewalk, including curb and gutter, 20 street trees
and drainage improvements. This project is
intended to improve pedestrian passage near
Hillcrest Elementary School.

South Lake Stevens Path

Transportation

91st Ave SE—Wall Footing

South Lake Stevens Path

Cost Estimate: $1,300,000
Funding Source: WSDOT Local Programs
Schedule: Design in 2018/19, Construction in 2019

Current Status: Design is underway. Contract awarded
to LDC, Inc.

Scope: Design and construction of a separated 3,200
linear foot asphalt path on South Lake Stevens Road
from South Davies Road to East Lake Shore Drive, at the
southern end of Lake Stevens. The path will provide
multi-modal access and landscape/safety
improvements that are consistent with the City’s
beautification plan.



Chapel Hill Police Station

Cost Estimate: To Be Determined

Funding Source: TBD

Schedule: Design in 2018/19, Construction in 2019

Current Status: Seattle-based architectural
firm, Mackenzie, was awarded the design
contract and they have begun working.

Scope: Design and construction of a new
18,000 sq.ft.— 20,000 sq.ft police station at
the Chapel Hill Site. A master plan for the site
was completed in 2018. The design phase, bid
documents will be completed by mid-2019 for

construction in 2019/20. The new police station will
provide adequate space for the City’s police force as

the City grows.

Facilities

Public Works Shop—Pending Remodel

Police Station—Conceptual Elevation

Other Projects
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Catherine Creek Culvert Replacement
Public Works Decant Facility

Surface Water Drainage Improvements
Sidewalk Projects (Expansion and
Restoration)

Trestle HOV Lane

79th Ave SE Access Road

24th Street Design

Annual Overlays and Lane Striping
(Contract Awarded)

Public Works Shop Remodel






